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This is a Project Progress Report issued for the DaVinci Academy Construc  on Project. The purpose of this report 
is to update all stakeholders on a monthly basis. This report includes updates regarding the project’s design and 
construc  on progress as well as a look at deliverables in the coming weeks. This report is for informa  onal pur-
poses only. All ac  vi  es are based on the most current informa  on available at the  me of the report was dra  ed. 
Ac  vi  es and deliverables listed in this report are subject to change.

SAFETY WARNINGS
Safety is everyone’s responsibility and is a high priority for this job. Unauthorized persons are strictly prohibited 
from entering the construc  on zone. We ask that no one enters the construc  on zone without fi rst repor  ng to the 
General Contractor’s trailer, asking for permission, and being guided by the Construc  on Site Superintendent. If you 
have any ques  ons or concerns rela  ng to the project, please direct all comments to Jus  n Fincher, 
Project Manager, at 651.925.6423 or at jjfi ncher@jbvang.com.  

CONSTRUCTION SUMMARY
Construc  on Ac  vity:
Precast concrete erec  on has been completed as of the end of February. This was slightly ahead of Molin’s revised 
schedule that was submi  ed due to the fabrica  on issued reported last month. 

Structural steel is in the process of being installed at the common area loca  ons. Roof joists at the classroom wing, 
common area, auditorium and gymnasium have been erected. Roof decking is currently in the process of being 
installed at common area loca  ons to the west of the auditorium. Roof decking is 100% complete at the classroom 
wing. 

Crews have fi nished pouring concrete at all three levels of the classroom wing. The foo  ngs and stem walls for the 
grand stair have been completed.

Plumbing and electrical trades have fi nished underground piping and conduit installa  on at the classroom wing. 
These crews con  nue to install electrical conduit, interior storm water lines, and fi re suppression lines at fi rst 
through third fl oors. Low voltage rough-ins have started to occur at the second fl oor where interior wall framing is 
nearing 100% comple  on.Mechanical trades are installing ductwork at the second and third fl oors of the classroom 
wing which includes the main ducts connec  ng to main sha   loca  ons and secondary, classroom ducts. Clearance 
heights for ceiling hung ducts are currently being coordinated between Rochon and the subcontractor.

Construc  on Look Ahead:
Interior wall framing will con  nue into the fi rst week of April for the classroom wing. Mechanical and electrical 
rough ins will be on-going in the classroom wing areas. Roofi ng, below grade work, and concrete pouring will be 
started in areas A and B at the end of March and con  nuing into April. Drywall is an  cipated to start in the class-
room wing the second week of April.

DESIGN SUMMARY
Code review comments have been addressed and formal documenta  on of the full building permit have been 
received. The design for the Sep  c system is currently under a 30-day public review period which ends March 24, 
2017. Assuming there have been no signifi cant, public comments to the system’s design, Rochon will begin coordi-
na  ng purchasing material and scheduling installa  on of the sep  c system.

The project team met with Rehder Associates to address outstanding site design comments which included items 
related to playground loca  on and grade eleva  on, courtyard design, basketball striping loca  ons, bike path mate-
riality and loca  on, and transformer pad coordina  on. Site design and low voltage coordina  on is on-going.



Molin’s precast installa  on nearing comple  on on 
2/28/17

Concrete slab being poured at area C on 3/2/17

Finished concrete fl oor and mechancial rough ins at 
second fl oor as of 3/2/17

Framing installa  on and mechancal/electrical rough ins 
at second fl oor classroom wing as of 3/14/17

Third fl oor mechanical rough-ins in classroom wing as of 
3/14/17

Structural steel completed at admin and common areas. 
Roof decking in progress as of 3/14/17.


