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This is a Project Progress Report issued for the DaVinci Academy ConstrucƟ on Project. The purpose of this report is 
to update all stakeholders on a monthly basis. This report includes updates regarding the project’s design and con-
strucƟ on progress as well as a look at deliverables in the coming weeks. This report is for informaƟ onal purposes 
only. All acƟ viƟ es are based on the most current informaƟ on available at the Ɵ me the report was draŌ ed. AcƟ viƟ es 
and deliverables listed in this report are subject to change.

SAFETY WARNINGS
Safety is everyone’s responsibility and is a high priority for this job. Unauthorized persons are strictly prohibited 
from entering the construcƟ on zone. We ask that no one enters the construcƟ on zone without fi rst reporƟ ng to the 
General Contractor’s trailer, asking for permission, and being guided by the ConstrucƟ on Site Superintendent. If you 
have any quesƟ ons or concerns relaƟ ng to the project, please direct all comments to JusƟ n Fincher, 
Project Manager, at 651.925.6423 or at jjfi ncher@jbvang.com.  

CONSTRUCTION SUMMARY
ConstrucƟ on AcƟ vity:
With roofi ng for the enƟ re project now completed, the construcƟ on team has been able to make great progress 
now that the project has greater protecƟ on from the elements.

Concrete slabs have been poured throughout the enƟ re building which now includes the auditorium, gymnasium, 
music rooms, and common area spaces. Concrete has also been poured at the base of the grand stair design in the 
commons area. Underground rough ins for electrical and plumbing were complete at these locaƟ ons prior to the 
fi nal slabs being poured.

The classroom wing has madegreat progress at all three levels within the past month. Interior wall framing is near 
95% complete for all three fl oors. Drywall, taping and mudding is near 95% complete at levels 2 and 3 with painƟ ng 
currently in process at these two levels. Mechanical, electrical, and plumbing rough ins are close to 100% comple-
Ɵ on with crews in the process of wrapping insulaƟ on at main ducts and plumbing lines. The ceiling grid used to 
hang acousƟ c ceiling Ɵ les is in the process of being installed at the second fl oor classroom wing.

Site work started at the end of April. Crews have graded the northeast and eastern surface parking lots. Concrete 
curbs have been laid at this locaƟ on as well.

ConstrucƟ on Look Ahead:
Drywall, framing, painƟ ng, and above ceiling work will conƟ nue at the classroom wing with fl ooring and ceramic 
Ɵ le in the bathrooms beginning as early as this week.

Mechanical and electrical rough ins will begin to pick up at the commons area, gym and auditorium. Wall framing 
and drywall at these locaƟ ons will be completed as M/E work is completed. 

Parking lot paving will begin the week of May 22nd (weather permiƫ  ng). Sidewalk work will aslo begin at this Ɵ me.

DESIGN SUMMARY
The Audio/Video (A/V) design for the auditorium, commons area, and gymnasium have been fi nalized and coor-
dinated with subcontractors. Interior fi nishes have been fi nalized at the classroom wing. Stage rigging and lighƟ ng 
are currently being fi nalized with subcontractors.

The playground locaƟ on is being coordinated with the civil engineer as it relates to the sepƟ c design, site uƟ liƟ es, 
and surrounding elevaƟ ons.



Standard classroom painted, MEP rough-ins complete, 
and ceiling grid installed on 2nd fl oor as of 5/16/17.

Concrete slabs poured and roof fully installed at the 
auditorium as of 5/2/17.

Exterior sheaƟ ng installed ast south atrium space as of 
5/16/17.

Media center studs and window framing being installed 
as of 5/16/17.

VerƟ cal shaŌ work fully enclosed at 2nd fl oor as of 
5/16/17.

Wall framing completed at 2-story commons area. 
Framing being instaled at admin area (pictured leŌ ) as of 

5/16/17.


