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This is a Project Progress Report issued for the DaVinci Academy ConstrucƟ on Project. The purpose of this report is to update all 
stakeholders on a monthly basis. This report includes updates regarding the project’s design and construcƟ on progress as well 
as a look at deliverables in the coming weeks. This report is for informaƟ onal purposes only. All acƟ viƟ es are based on the most 
current informaƟ on available at the Ɵ me the report was draŌ ed. AcƟ viƟ es and deliverables listed in this report are subject to 
change.

SAFETY WARNINGS
Safety is everyone’s responsibility and is a high priority for this job. Unauthorized persons are strictly prohibited from entering 
the construcƟ on zone. We ask that no one enters the construcƟ on zone without fi rst reporƟ ng to the General Contractor’s trailer, 
asking for permission, and being guided by the ConstrucƟ on Site Superintendent. If you have any quesƟ ons or concerns relaƟ ng 
to the project, please direct all comments to JusƟ n Fincher, 
Project Manager, at 651.925.6423 or at jjfi ncher@jbvang.com.  

CONSTRUCTION SUMMARY
ConstrucƟ on AcƟ vity:
Davinci Academy opened its doors for Open House on August 10th. The fi rst day of school started the following 
week on August 18th. 

The amount of interior work in the past month and a half leading to the classroom wing’s cerƟ fi cate of occupancy 
includes fl ooring and vinyl base, painƟ ng, door hardware, caulking, low voltage work, along with miscellaneous 
work to pass all required building inspecƟ ons including fi re alarm, fi re suppression, elevator, and mechanical/elec-
trical/plumbing inspecƟ ons. All three fl oors of the classroom wing are fully completed except for punch list related 
items and casework.  Casework has been been delayed due to manufacturing issues with vendors.  Rochon and the 
project team are in the process of resolving this issue. 

Most of the exterior work had been completed prior to the Open House. Within the past month exterior work has 
included the compleƟ on of irrigaƟ on, grading, landscaping, and sodding. Exterior painƟ ng has also been complet-
ed with the excepƟ on of the logo near the main entrance. Exterior windows have been fully installed and caulked. 
Exterior metal panels have been fully installed at the west wing and the majority of the north and east facades of 
the building. The playground is complete along with sodding at the soccer fi eld.

The terrazzo fl ooring in the common area is approximately 80-90% complete. The main common area fl oor had 
been poured and grinded prior to the start of School. The grand stair has been poured and grinded as of this week. 

ConstrucƟ on Look Ahead:
The remaining areas of rough terrazzo will be fully grinded by early next week. These areas include the north and 
east vesƟ bules, the logo at the main entrance, and the breakout area directly west of the auditorium. Polishing at 
the grand stair is also expected to be complete by early next week. Terrazzo crews conƟ nue to work evenings and 
weekends to fi nish this work.

The gym and auditorium spaces remain under construcƟ on. At the gym, painƟ ng at the ceiling joists and precast 
walls had been completed by early September. Gym equipment had been installed as of last week with the subfl oor 
installaƟ on beginning at this Ɵ me as well. 

Taping, mudding and sanding has just recently been completed in the auditorium. Rough ins for low voltage have 
been completed along with the installaƟ on of lighƟ ng above the main seaƟ ng area. PainƟ ng in the auditorium is 
anƟ cipated to begin starƟ ng early next week.



Exterior metal panel installed as of 9/15/17 Gym painƟ ng and lighƟ ng complete, equipment installed, 
and sub fl ooring going in as of 9/15/17

Terrazzo logo is poured as of 9/15/17 and soon will be 
grinded and polished

Breakout area west of the auditrium with terrazzo 
poured as of 9/15/17

Metal panel installaƟ on (aŌ er school hours) at the east 
entrance as of 9/15/17

Approximately 90-95% of the auditorium has been fully 
mudded and sanded. Lights installed as of 9/15/17


