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Project Progress Report | 05.17.17

This is a Project Progress Report issued for the DaVinci Academy Construction Project. The purpose of this report is
to update all stakeholders on a monthly basis. This report includes updates regarding the project’s design and con-
struction progress as well as a look at deliverables in the coming weeks. This report is for informational purposes
only. All activities are based on the most current information available at the time the report was drafted. Activities
and deliverables listed in this report are subject to change.

CONSTRUCTION SUMMARY

Construction Activity:

With roofing for the entire project now completed, the construction team has been able to make great progress
now that the project has greater protection from the elements.

Concrete slabs have been poured throughout the entire building which now includes the auditorium, gymnasium,
music rooms, and common area spaces. Concrete has also been poured at the base of the grand stair design in the
commons area. Underground rough ins for electrical and plumbing were complete at these locations prior to the
final slabs being poured.

The classroom wing has madegreat progress at all three levels within the past month. Interior wall framing is near
95% complete for all three floors. Drywall, taping and mudding is near 95% complete at levels 2 and 3 with painting
currently in process at these two levels. Mechanical, electrical, and plumbing rough ins are close to 100% comple-
tion with crews in the process of wrapping insulation at main ducts and plumbing lines. The ceiling grid used to
hang acoustic ceiling tiles is in the process of being installed at the second floor classroom wing.

Site work started at the end of April. Crews have graded the northeast and eastern surface parking lots. Concrete
curbs have been laid at this location as well.

Construction Look Ahead:
Drywall, framing, painting, and above ceiling work will continue at the classroom wing with flooring and ceramic
tile in the bathrooms beginning as early as this week.

Mechanical and electrical rough ins will begin to pick up at the commons area, gym and auditorium. Wall framing
and drywall at these locations will be completed as M/E work is completed.

Parking lot paving will begin the week of May 22nd (weather permitting). Sidewalk work will aslo begin at this time.

DESIGN SUMMARY

The Audio/Video (A/V) design for the auditorium, commons area, and gymnasium have been finalized and coor-
dinated with subcontractors. Interior finishes have been finalized at the classroom wing. Stage rigging and lighting
are currently being finalized with subcontractors.

The playground location is being coordinated with the civil engineer as it relates to the septic design, site utilities,
and surrounding elevations.

SAFETY WARNINGS

Safety is everyone’s responsibility and is a high priority for this job. Unauthorized persons are strictly prohibited
from entering the construction zone. We ask that no one enters the construction zone without first reporting to the
General Contractor’s trailer, asking for permission, and being guided by the Construction Site Superintendent. If you
have any questions or concerns relating to the project, please direct all comments to Justin Fincher,

Project Manager, at 651.925.6423 or at jjfincher@jbvang.com.

-
%
Real Estate Advisors £ Project Managers

JB Vang Partners, Inc. | 1335 Pierce Butler Route | St. Paul, MN 55104
M: 651.645.5500 | F: 651.645.3907 | www.jbvang.com



PARTNERS

Concrete slabs poured and roof fully installed at the
and ceiling grid installed on 2nd floor as of 5/16/17. auditorium as of 5/2/17.

Standard cIassfdom painted, MEP rough-inls complete,

Exterior sheating installed ast south atrium sba s Media center studs and window framing being installed
5/16/17. as of 5/16/17.

Vertical shaftwork fully enclosed at 2nd floor as of Wall framing completed at 2-story commons area.
5/16/17. Framing being instaled at admin area (pictured left) as of
= 5/16/17.
I\ A4
Real Estate Advisors Project Managers
JB Vang Partners, Inc. | 1335 Pierce Butler Route | St. Paul, MN 55104

M: 651.645.5500 | F: 651.645.3907 | www.jbvang.com




