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This is a Project Progress Report issued for the DaVinci Academy ConstrucƟ on Project. The purpose of this report is 
to update all stakeholders on a monthly basis. This report includes updates regarding the project’s design and con-
strucƟ on progress as well as a look at deliverables in the coming weeks. This report is for informaƟ onal purposes 
only. All acƟ viƟ es are based on the most current informaƟ on available at the Ɵ me the report was draŌ ed. AcƟ viƟ es 
and deliverables listed in this report are subject to change.

SAFETY WARNINGS
Safety is everyone’s responsibility and is a high priority for this job. Unauthorized persons are strictly prohibited 
from entering the construcƟ on zone. We ask that no one enters the construcƟ on zone without fi rst reporƟ ng to the 
General Contractor’s trailer, asking for permission, and being guided by the ConstrucƟ on Site Superintendent. If you 
have any quesƟ ons or concerns relaƟ ng to the project, please direct all comments to JusƟ n Fincher, 
Project Manager, at 651.925.6423 or at jjfi ncher@jbvang.com.  

CONSTRUCTION SUMMARY
ConstrucƟ on AcƟ vity:
Structural steel beams and columns are nearing 100% compleƟ on for the enƟ re project. The roof decking and 
roofi ng membrane have been installed at areas above the classroom wing. Roof decking has also been completed 
at all other areas of the building including the commons areas, auditorium, and gym (also known as areas A and B). 
Roofi ng membrane will be completed at these other locaƟ ons by the end of this month.

Concrete topping has been poured at all three levels of the classroom wing. Crews have begun laying formwork and 
pouring concrete at the grand stair and auditorium stage areas.

Interior wall framing conƟ nues to be installed at the classroom wing. Crews started this work at the second fl oor 
which is now 100% complete with drywall installaƟ on also nearing compleƟ on at this level. First and third fl oor wall 
framing is approximately 75%-80% complete at these two levels. Drywall crews are anƟ cipated to have the third 
level sided by the end of this month. 

Mechanical and electrical crews begin classroom rough-ins as wall framing has been completed. Level two and 
three are nearing 100% compleƟ on. Underground plumbing and electrical rough-ins at areas A/B (auditorium/
stage) will be completed by end of this week. All Roof Top Units (RTU’s) have been placed along with all verƟ cal 
shaŌ s at the classroom wing.

ConstrucƟ on Look Ahead:
PainƟ ng crews will begin at the second fl oor, classroom wing as soon as April 24th. Flooring materials and acousƟ -
cal ceiling Ɵ les will start being installed at the second level in the fi rst week of May.

Concrete slabs will be poured at areas A/B as soon as mechanical/electrical underground work has been completed 
which may be as early as April 24th.

Site work is anƟ cipated to begin the week of April 24th. Crews will begin grading parking lot locaƟ ons, with curbs, 
and asphalt work following shortly thereaŌ er. Site grading is anƟ cipated to start the week of May 15th.

DESIGN SUMMARY
The sepƟ c system design has undergone the 30-day public hearing process with no comments received. Rochon is 
currently rouƟ ng the design through the construcƟ on permiƫ  ng process and is addressing these comments. Site 
design and low voltage, classroom coordinaƟ on have been completed. The team conƟ nues to meet with Audio-Vid-
eo vendors to fi nalize the auditorium, commons, and gymnasium A/V systems. 



Interior framing, M/E/P systems, and drywall at second 
fl oor of a standard classroom on 4/11/17

Interior wall framing and mechancial rough-ins at fi rst 
fl oor on 4/11/17.

Structural steel framing at the commons area as of 
4/11/17.

Framing, drywall, and mechinical rough-ins at third fl oor 
as of 4/11/17.

Underground electrical and plumbing rough-ins at the 
auditorium as of 4/11/17.

Crews backfi lling and prepping for concrete at the grand 
stair in the commons area on 4/11/17.


