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This is a Project Progress Report issued for the DaVinci Academy ConstrucƟ on Project. The purpose of this report is 
to update all stakeholders on a monthly basis. This report includes updates regarding the project’s design and con-
strucƟ on progress as well as a look at deliverables in the coming weeks. This report is for informaƟ onal purposes 
only. All acƟ viƟ es are based on the most current informaƟ on available at the Ɵ me the report was draŌ ed. AcƟ viƟ es 
and deliverables listed in this report are subject to change.

SAFETY WARNINGS
Safety is everyone’s responsibility and is a high priority for this job. Unauthorized persons are strictly prohibited 
from entering the construcƟ on zone. We ask that no one enters the construcƟ on zone without fi rst reporƟ ng to the 
General Contractor’s trailer, asking for permission, and being guided by the ConstrucƟ on Site Superintendent. If you 
have any quesƟ ons or concerns relaƟ ng to the project, please direct all comments to JusƟ n Fincher, 
Project Manager, at 651.925.6423 or at jjfi ncher@jbvang.com.  

CONSTRUCTION SUMMARY
ConstrucƟ on AcƟ vity:
The classrooms in the west wing of the building are nearing compleƟ on in preparaƟ on for the July 25th delivery 
date to School staff . ConstrucƟ on crews conƟ nue to work through this weekend to complete miscellaneous items 
such as the installaƟ on of fl ooring, vinyl wall base, and touch up paint at several classroom locaƟ ons. ConstrucƟ on 
work will conƟ nue throughout porƟ ons of the classroom wing, the commons areas and east wing of the building as 
School staff  begin to arrive next week.

The ceiling grid has been installed to 90-95% compleƟ on in the classroom wing. The ceiling grid installers fi nished 
the media lab room this morning. Ceiling padding is 80-85% complete in the enƟ re classroom wing. 

Ceramic Ɵ le has been placed at all bathroom locaƟ ons in both the east and west wings of the building. The kitch-
en quarry Ɵ le has also been placed. Plumbing fi xtures are 90-95% complete in the west wing. Toilet parƟ Ɵ ons are 
about 75% complete in the west wing as well. Flooring and painƟ ng in the classroom wing are nearing 95% comple-
Ɵ on. The last remaining sepƟ c tank arrived on site this week. Crews had backfi lled the sepƟ c pump house and were 
starƟ ng framing as of today, July 21st. The General Contractor is anƟ cipaƟ ng the second week of August for the 
sepƟ c system to be fully operaƟ onal.

Century Link and Comcast providers have successfully made the connecƟ ons to the IDF and server rooms per the 
direcƟ on of School staff . Internet and phone line connecƟ ons are now up and running. Roof top mechanical units 
are operaƟ onal in the classroom wing which includes the server rooms.

Site work is on-going. Concrete sidewalks are being placed at the north end of the classroom wing. Crews were 
prepping addiƟ onal areas at the northeast corner for sidewalks and surveying the soccer fi eld area.

The School began moving furniture into fi nished classrooms last Tuesday, July 11th. 

ConstrucƟ on Look Ahead:
Terrazzo fl ooring has been rescheduled to begin this coming weekend with the fi rst pour occurring at the western 
corner of the common areas and connecƟ ng to the main north entrance. With drywall now 95% complete in the 
commons area, painƟ ng crews will fi nish all remaining common area walls within the next few days. The rooms in 
the west wing conƟ nue to be roughed in with mechanical, electrical, ceiling grid, framing and painƟ ng.

See the following page for the project team’s construcƟ on dates:
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This is a Project Progress Report issued for the DaVinci Academy ConstrucƟ on Project. The purpose of this report is 
to update all stakeholders on a monthly basis. This report includes updates regarding the project’s design and con-
strucƟ on progress as well as a look at deliverables in the coming weeks. This report is for informaƟ onal purposes 
only. All acƟ viƟ es are based on the most current informaƟ on available at the Ɵ me the report was draŌ ed. AcƟ viƟ es 
and deliverables listed in this report are subject to change.

PROJECT SCHEDULE:

July 25th: Teachers move furniture in classrooms 
  (100-120 School, Staff , and Volunteers on site - no open-toed shoes)

July 31st: School starts Workshop Week with staff . 35-40 peope on site.      
  (Rochon to have portable restrooms available if necessary)

August 4th: Playground community build begins

August 7th: EnƟ re School staff  returns

August 10th: Open House from 12-7 PM (approximately 600 visitors)

August 15th: First day of School



Glazing and exteriro sheaƟ ng installed as of 7/21/17 Drywall and painƟ ng in commons area, looking north as 
of 7/21/17

First fl oor hallway with fl ooring and painƟ ng as of 
7/21/17

Furniture move-in began on 7/11/17. CondiƟ on as of 
7/21/17.

Media Lab looking north, ceiling grid installed and paint-
ing complete as of 7/21/17

Polished concrete fl oors completed in science and art 
rooms as of 7/21/17


