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This is a Project Progress Report issued for the DaVinci Academy ConstrucƟ on Project. The purpose of this report 
is to update all stakeholders on a monthly basis. This report includes updates regarding the project’s design and 
construcƟ on progress as well as a look at the up-coming weeks. This report is for informaƟ onal purposes only. All 
acƟ viƟ es are based on the most current informaƟ on available at the Ɵ me of the report. Things could change based 
on several external elements.

SAFETY WARNINGS
Safety is everyone’s responsibility and is a high priority for this job. Unauthorized persons are strictly prohibited 
from entering the construcƟ on zone. We ask that no one enters the construcƟ on zone without fi rst reporƟ ng to the 
GC’s trailer and asking for 

CONSTRUCTION SUMMARY

ConstrucƟ on AcƟ vity:
In response to the previously announced Molin producƟ on delay, Rochon has reported that they have been unable 
to meet the producƟ on schedule that was originally anƟ cipated at the beginning of the construcƟ on project. Based 
on several conversaƟ ons with Rochon, Molin, the School, and other project team members, a revised schedule has 
been formalized for the delivery of the remaining precast components of the building. As was announced by Molin 
in January of 2017, Areas C&D of the classroom wings of the building would have completed precast on February 8, 
2017 with the remaining balance of precast installaƟ on occuring by March 2, 2017. 

As of February 7, 2017, most the precast classroom installaƟ on had been completed. The project team conƟ nues to 
review and revise the overall schedule to expedite the project’s delivery date. 

Temporary enclosures have been built at the northern porƟ ons of the classroom wing to prepare for interior work. 
These enclosures were built at the fi rst fl oor and temporary heat is currently being drawn to the space. Electrical 
rough-ins have started at the fi rst fl oor.

Steel roof joists are currently being installed, starƟ ng at the northern porƟ ons of the classroom wing and conƟ nu-
ing south.

ConstrucƟ on Look Ahead:
Precast walls at areas of the building to the west of the classroom wing will conƟ nue to be erected. Roof joists, 
curbing, and decking will be completed at the classroom soon with this work conƟ nuing as areas of the remaining 
precast are completed. Concrete topping will be poured, starƟ ng at the second fl oor of the classroom wing with 
interior framing, and mechanical/electrical rough-ins occurring shortly aŌ er.

DESIGN SUMMARY

Preliminary draŌ s of the mechanical, electrical, and plumbing systems have been completed. These drawings and 
scopes of work are currently being reviewed by the School and other project team members. The low voltage scope 
of work is anƟ cipated to be completed in the coming weeks. Rivera Architects is in the process of fi nalizing interior 
fi nishing opƟ ons. The SepƟ c design conƟ nues to be reviewed by the Minnesota PolluƟ on Control Agency. The sep-
Ɵ c installaƟ on work is anƟ cipated to occur in early Spring.



Molin’s precast installaƟ on progress at areas C&D as of 
February 7, 2017

Temporary enclosure built at the northern porƟ on of the 
classroom wing

Electrical rough-ins at the ceiling of fi rst fl oor Electrical rough-ins at the ceiling of fi rst fl oor

GrouƟ ng complete at Areas C&D Precast plank being installed at areas C&D at levels 2 and 
3 as of February 7, 2017


