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Project Progress Report | 04.15.17

This is a Project Progress Report issued for the DaVinci Academy Construction Project. The purpose of this report is
to update all stakeholders on a monthly basis. This report includes updates regarding the project’s design and con-
struction progress as well as a look at deliverables in the coming weeks. This report is for informational purposes
only. All activities are based on the most current information available at the time the report was drafted. Activities
and deliverables listed in this report are subject to change.

CONSTRUCTION SUMMARY

Construction Activity:

Structural steel beams and columns are nearing 100% completion for the entire project. The roof decking and
roofing membrane have been installed at areas above the classroom wing. Roof decking has also been completed
at all other areas of the building including the commons areas, auditorium, and gym (also known as areas A and B).
Roofing membrane will be completed at these other locations by the end of this month.

Concrete topping has been poured at all three levels of the classroom wing. Crews have begun laying formwork and
pouring concrete at the grand stair and auditorium stage areas.

Interior wall framing continues to be installed at the classroom wing. Crews started this work at the second floor
which is now 100% complete with drywall installation also nearing completion at this level. First and third floor wall
framing is approximately 75%-80% complete at these two levels. Drywall crews are anticipated to have the third
level sided by the end of this month.

Mechanical and electrical crews begin classroom rough-ins as wall framing has been completed. Level two and
three are nearing 100% completion. Underground plumbing and electrical rough-ins at areas A/B (auditorium/
stage) will be completed by end of this week. All Roof Top Units (RTU’s) have been placed along with all vertical
shafts at the classroom wing.

Construction Look Ahead:
Painting crews will begin at the second floor, classroom wing as soon as April 24th. Flooring materials and acousti-
cal ceiling tiles will start being installed at the second level in the first week of May.

Concrete slabs will be poured at areas A/B as soon as mechanical/electrical underground work has been completed
which may be as early as April 24th.

Site work is anticipated to begin the week of April 24th. Crews will begin grading parking lot locations, with curbs,
and asphalt work following shortly thereafter. Site grading is anticipated to start the week of May 15th.

DESIGN SUMMARY

The septic system design has undergone the 30-day public hearing process with no comments received. Rochon is
currently routing the design through the construction permitting process and is addressing these comments. Site
design and low voltage, classroom coordination have been completed. The team continues to meet with Audio-Vid-
eo vendors to finalize the auditorium, commons, and gymnasium A/V systems.

SAFETY WARNINGS

Safety is everyone’s responsibility and is a high priority for this job. Unauthorized persons are strictly prohibited
from entering the construction zone. We ask that no one enters the construction zone without first reporting to the
General Contractor’s trailer, asking for permission, and being guided by the Construction Site Superintendent. If you
have any questions or concerns relating to the project, please direct all comments to Justin Fincher,

Project Manager, at 651.925.6423 or at jjfincher@jbvang.com.
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Interior framing, M/E/P systems, and drywall at second Interior wall framing and mechancial rough-ins at first
floor of a standard classroom on 4/11/17 floor on 4/11/17.

Structural steel framing at the commons area as of
4/11/17.

ndeoudctrical and pIumbing rugh-ins at the Crews backfilling and prepping for concrete at the grnd
auditorium as of 4/11/17. stair in the commons area on 4/11/17.
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