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October Expansion Update from the Board

Is it done yet? Is it done yet? Is it done yet? -> While the new schodl is not quite at the "it's
just over the next hill" stage, we are excited to report that the construction process is well
underway. For those that have not driven by the new site in recent weeks, the old building
demdlition is complete and the site is now fully graded. The next stage is getting the parking lot
completed prior to the end of the season. As that work proceeds, the outer walls will be cast by the
concrete manufacturer in preparation for construction of the shell of the building through the final
months of 2016. The entire outer portion of the building-both roof and walls-is scheduled for
completion by the end of January 2017. Meanwhile, the architects continue to refine the interior
finishes and the final construction drawings. The full interior plan should be issued sometime this
month. Overall, the entire project continues on schedule. Continue to check the DaVinci Academy
website for updated pictures of the construction progress over the coming weeks!

Making the outside as beautiful as the inside -> As the construction teams focus on the
building, the DaVinci Academy Capital Campaign Task Force continues its planning to make the
grounds surrounding the schoadl just as beautiful as the schoal structure itself. As you may recall,
the bond funds from the bond sale will be used to cover the school expansion and all vendor fees
associated with the construction of the new school. What the bond funds do not cover are all the
extra niceties inside and out that will make DaVinci Academy even more spectacular. The task
force has been hard at work in developing a fundraising plan to first address a number of priorities
teachers and administrators have identified for the outdoor spaces. At the top of this list is a
playground. The task force is already in talks with three different playground design vendors to
review potential layouts, discuss various options, and consider equipment installation costs. The
task force will then work with the DaVinci Academy Board of Directors to design this first phase of
the capital campaign and target a rollout date. If you would like to contribute to the Capital
Campaign Task Force or if you are invalved in an industry that may wish to offer free or discounted
materials such as lumber, todls, equipment, and cther building and/or landscaping materials we
would appreciate hearing from and working with you! Please contact Melanie Persellin at 763-742-
9472 to discuss these opportunities or email at mpersellin@ hotmail.com.
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