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This is a Project Progress Report issued for the DaVinci Academy ConstrucƟ on Project. The purpose of this report 
is to update all stakeholders on a monthly basis. This report includes updates regarding the project’s design and 
construcƟ on progress as well as a look at deliverables in the coming weeks. This report is for informaƟ onal pur-
poses only. All acƟ viƟ es are based on the most current informaƟ on available at the Ɵ me of the report was draŌ ed. 
AcƟ viƟ es and deliverables listed in this report are subject to change.

SAFETY WARNINGS
Safety is everyone’s responsibility and is a high priority for this job. Unauthorized persons are strictly prohibited 
from entering the construcƟ on zone. We ask that no one enters the construcƟ on zone without fi rst reporƟ ng to the 
General Contractor’s trailer, asking for permission, and being guided by the ConstrucƟ on Site Superintendent. If you 
have any quesƟ ons or concerns relaƟ ng to the project, please direct all comments to JusƟ n Fincher, 
Project Manager, at 651.925.6423 or at jjfi ncher@jbvang.com.  

CONSTRUCTION SUMMARY
ConstrucƟ on AcƟ vity:
Precast concrete erecƟ on has been completed as of the end of February. This was slightly ahead of Molin’s revised 
schedule that was submiƩ ed due to the fabricaƟ on issued reported last month. 

Structural steel is in the process of being installed at the common area locaƟ ons. Roof joists at the classroom wing, 
common area, auditorium and gymnasium have been erected. Roof decking is currently in the process of being 
installed at common area locaƟ ons to the west of the auditorium. Roof decking is 100% complete at the classroom 
wing. 

Crews have fi nished pouring concrete at all three levels of the classroom wing. The fooƟ ngs and stem walls for the 
grand stair have been completed.

Plumbing and electrical trades have fi nished underground piping and conduit installaƟ on at the classroom wing. 
These crews conƟ nue to install electrical conduit, interior storm water lines, and fi re suppression lines at fi rst 
through third fl oors. Low voltage rough-ins have started to occur at the second fl oor where interior wall framing is 
nearing 100% compleƟ on.Mechanical trades are installing ductwork at the second and third fl oors of the classroom 
wing which includes the main ducts connecƟ ng to main shaŌ  locaƟ ons and secondary, classroom ducts. Clearance 
heights for ceiling hung ducts are currently being coordinated between Rochon and the subcontractor.

ConstrucƟ on Look Ahead:
Interior wall framing will conƟ nue into the fi rst week of April for the classroom wing. Mechanical and electrical 
rough ins will be on-going in the classroom wing areas. Roofi ng, below grade work, and concrete pouring will be 
started in areas A and B at the end of March and conƟ nuing into April. Drywall is anƟ cipated to start in the class-
room wing the second week of April.

DESIGN SUMMARY
Code review comments have been addressed and formal documentaƟ on of the full building permit have been 
received. The design for the SepƟ c system is currently under a 30-day public review period which ends March 24, 
2017. Assuming there have been no signifi cant, public comments to the system’s design, Rochon will begin coordi-
naƟ ng purchasing material and scheduling installaƟ on of the sepƟ c system.

The project team met with Rehder Associates to address outstanding site design comments which included items 
related to playground locaƟ on and grade elevaƟ on, courtyard design, basketball striping locaƟ ons, bike path mate-
riality and locaƟ on, and transformer pad coordinaƟ on. Site design and low voltage coordinaƟ on is on-going.



Molin’s precast installaƟ on nearing compleƟ on on 
2/28/17

Concrete slab being poured at area C on 3/2/17

Finished concrete fl oor and mechancial rough ins at 
second fl oor as of 3/2/17

Framing installaƟ on and mechancal/electrical rough ins 
at second fl oor classroom wing as of 3/14/17

Third fl oor mechanical rough-ins in classroom wing as of 
3/14/17

Structural steel completed at admin and common areas. 
Roof decking in progress as of 3/14/17.


