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This is a Project Progress Report issued for the DaVinci Academy Construction Project. The purpose of this report
is to update all stakeholders on a monthly basis. This report includes updates regarding the project’s design and
construction progress as well as a look at deliverables in the coming weeks. This report is for informational pur-
poses only. All activities are based on the most current information available at the time of the report was drafted.
Activities and deliverables listed in this report are subject to change.

CONSTRUCTION SUMMARY

Construction Activity:

Precast concrete erection has been completed as of the end of February. This was slightly ahead of Molin’s revised
schedule that was submitted due to the fabrication issued reported last month.

Structural steel is in the process of being installed at the common area locations. Roof joists at the classroom wing,
common area, auditorium and gymnasium have been erected. Roof decking is currently in the process of being
installed at common area locations to the west of the auditorium. Roof decking is 100% complete at the classroom
wing.

Crews have finished pouring concrete at all three levels of the classroom wing. The footings and stem walls for the
grand stair have been completed.

Plumbing and electrical trades have finished underground piping and conduit installation at the classroom wing.
These crews continue to install electrical conduit, interior storm water lines, and fire suppression lines at first
through third floors. Low voltage rough-ins have started to occur at the second floor where interior wall framing is
nearing 100% completion.Mechanical trades are installing ductwork at the second and third floors of the classroom
wing which includes the main ducts connecting to main shaft locations and secondary, classroom ducts. Clearance
heights for ceiling hung ducts are currently being coordinated between Rochon and the subcontractor.

Construction Look Ahead:

Interior wall framing will continue into the first week of April for the classroom wing. Mechanical and electrical
rough ins will be on-going in the classroom wing areas. Roofing, below grade work, and concrete pouring will be
started in areas A and B at the end of March and continuing into April. Drywall is anticipated to start in the class-
room wing the second week of April.

DESIGN SUMMARY

Code review comments have been addressed and formal documentation of the full building permit have been
received. The design for the Septic system is currently under a 30-day public review period which ends March 24,
2017. Assuming there have been no significant, public comments to the system’s design, Rochon will begin coordi-
nating purchasing material and scheduling installation of the septic system.

The project team met with Rehder Associates to address outstanding site design comments which included items
related to playground location and grade elevation, courtyard design, basketball striping locations, bike path mate-
riality and location, and transformer pad coordination. Site design and low voltage coordination is on-going.

SAFETY WARNINGS

Safety is everyone’s responsibility and is a high priority for this job. Unauthorized persons are strictly prohibited
from entering the construction zone. We ask that no one enters the construction zone without first reporting to the
General Contractor’s trailer, asking for permission, and being guided by the Construction Site Superintendent. If you
have any questions or concerns relating to the project, please direct all comments to Justin Fincher,

Project Manager, at 651.925.6423 or at jjfincher@jbvang.com.
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Molin’s precast installation nearing completion on
2/28/17

Finished concrete floor and mechancial rough ins at Framing installation and mechancal/electrical rough ins
second floor as of 3/2/17 at second floor classroom wing as of 3/14/17
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Structural steel completed at admin and common areas.

Third floor mechanical rough-ins in classroom wing as of

3/14/17 Roof decking in progress as of 3/14/17.
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